COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE SUMVARY 11:04: 34
CONTI D C23067 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 23067- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 131.0 DAYS TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
US 24 LEADVI LLE SOUTH RESURFACI NG PERCENT TIME:  82.39 ORI G TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
PRQJECT NO. STR0241- 066
US 24 LEADVI LLE SOUTH RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: LAKE CHAFFEE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 01/ 2021 DATE TI ME STARTED 05/24/2021
2273 RI VER ROAD DATE LET 02/ 11/ 2021 DATE WORK BEGAN 05/ 24/ 2021
DATE AWARDED 02/ 24/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 7,467, 755.29 PARTI Cl PATI NG $  6,357,273.46 $ 3,721, 135.93
AWARD PRQIJECT AMT: $ 7,018,011.26 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85. 13% TOTAL EARNI NGS 6, 357, 273. 46 3,721,135.93
FUNDS AVAI LABLE: $ 1,110, 481.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 357, 273. 46 3,721, 135.93
TOTAL CLAI VS $ 0.00 RETAI NAGE -105, 270. 17 - 36, 986. 04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 252, 003. 29 3, 684, 149. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 252, 003. 29 3,684, 149. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 684, 149. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 950
LS 0. 000 0. 00
7,711.56000 0. 950 7,325.98
0010 202-00090 *Renoval of Delineator 350. 000 46. 000
EACH 256. 000 1, 105.92
4.32000 302. 000 1,304. 64
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 146. 000 8, 146. 000
Sy 0. 000 0. 00
6. 89000 8, 146. 000 56, 125. 94
0020 202-00250 *Renoval of Pavenent Marking 163, 796. 000 0. 000
SF 0. 000 0. 00
0. 49000 0. 000 0.00
0025 202-00810 *Rerpval of Ground Sign 7.000 1. 000
EACH 0. 000 0. 00
70.12000 1. 000 70.12
0030 202-01130 *Renoval of Guardrail Type 3 9, 137. 000 0. 000
LF 3, 051. 000 8, 725. 86
2.86000 3, 051. 000 8,725.86
0035 202-01300 *Rerpval of End Anchorage 31. 000 0. 000
EACH 19. 000 5,021. 89
264. 31000 19. 000 5, 021. 89
0040 202-04002 Clean Cul vert 14. 000 12. 000
EACH 0. 000 0. 00
2,408. 56000 12. 000 28,902.72
0045 203-00060 Enbankment Material (Conplete In Place) 3, 713. 000 3, 643. 000
cY 70. 000 2,250.50
32.15000 3, 713. 000 119, 372. 95
0050 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00
67. 33000 0. 000 0.00
0055 203-01140 Rolling 40. 000 0. 000
HOUR 5. 000 750. 00

150. 00000 5. 000 750. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0070 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
0085 203-01597 *Pot hol i ng 30. 000 0. 000
HOUR 0. 000 0. 00
269. 71000 0. 000 0. 00
0090 203-02330 Laborer 40. 000 0. 000
HOUR 4.000 286. 44
71.61000 4. 000 286. 44
0095 207-00700 Topsoil (Onsite) 1, 280. 000 1, 280. 000
cY 0. 000 0. 00
15. 01000 1, 280. 000 19, 212. 80
0100 208-00002 *Erosion Log Type 1 (12 Inch) 5, 186. 000 5, 186. 000
LF 0. 000 0. 00
4. 38000 5,186. 000 22,714.68
0105 208- 00035 *Aggr egat e Bag 150. 000 140. 000
LF 10. 000 68. 00
6. 80000 150. 000 1, 020. 00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

1, 618. 24000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sediment (Labor) 44. 000 44. 000
HOUR 0. 000 0. 00
53. 94000 44.000 2,373. 36
0120 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 13. 000
HOUR 0. 000 0. 00
107. 88000 13. 000 1,402. 44
0125 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 1. 000
HOUR 0. 000 0. 00
188. 80000 1. 000 188. 80
0130 208-00107 Renoval of Trash 51. 000 48. 000
HOUR 3. 000 404. 55
134. 85000 51. 000 6,877.35
0135 208-00207 *Erosion Control Management 50. 000 23. 500
DAY 6. 500 3,523.72
542.11000 30. 000 16, 263. 30
0140 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
377.59000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 15. 000 7.000
EACH 0. 000 0. 00
323. 65000 7.000 2, 265.55
0150 210-04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 078. 83000 0. 000 0. 00
0155 210-04050 Adj ust Val ve Box 1. 000 1.000
EACH 0. 000 0.00
863. 06000 1. 000 863. 06
0160 212-00700 *Organic Fertilizer 997. 000 0. 000
LB 997. 000 1, 694. 90
1. 70000 997. 000 1,694. 90
0165 212-00703 *Humat e 665. 000 0. 000
LB 665. 000 1,589. 35

2.39000 665. 000 1, 589. 35



CONTI D

CAT NO0200

0170 212-00706

0175

213- 00150

0180

216- 00201

0185

240- 00000

0190

240- 00010

0195

240- 00020

0200

304- 06000

0205

304- 07000

0210

403- 00721

0215

403- 34701

0220 403-36701

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON
23067-BI D
STR0241- 066 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Seeding (Native) Drill 3. 300
ACRE
930. 49000
*Bonded Fi ber Matrix 0. 000
ACRE
2,977.57000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 404. 000
Cl ass
SY
2.76000
*W1dlife Biologist 103. 000
HOUR
151. 04000
*Renmpval of Nests 21.500
HOUR
140. 25000
*Net ti ng 0. 000
Sy
12. 35000
Aggregat e Base Course (Cl ass 6) 2,233. 490
TON
61. 91000
Aggregat e Base Course (Cass 7) 5, 323. 470
TON
22.72000
Hot M x Asphalt (Patching) (Asphalt) 21.000
SY
75. 32000
Hot M x Asphalt (Grading SX) (75) 31, 635. 710
TON
59. 00000
Hot M x Asphalt (Grading ST)(75) 11, 219. 220
TON

62. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 300
3.300

0. 000
0. 000
0. 000

0. 000
2, 404. 000
2,404. 000

. 500
2.500
. 000

21.500
0. 000
21.500

0. 000
0. 000
0. 000

2,233. 490
0. 000

2,233.490

0. 000
5, 323.
5, 323.

470
470

0. 000
21.000
21.000

3, 336. 340
28, 299

31,635

370
710

11, 219. 220
0. 000

11, 219. 220
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ESTI MATE RUN 10/ 01/ 2021

3,070

6, 635

377.

120, 949

1,581.

1, 669, 662

62

.00

04

60

.00

.00

.00

24

72

83

.00

11:04: 34

AMOUNT

3,070

6, 635

15, 557

3,015

138, 275

120, 949

1, 581.

1, 866, 506

701, 201

62

.00

04

12

38

.00

37

24

72

89

25



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 845. 930 845. 930
TON 0. 000 0.00
522.20000 845. 930 441, 744. 65
0230 411-03355 Asphalt Cenent Performance Gade (PG 58-34) 1, 856. 510 192.510
TON 1, 664. 000 986, 785. 28
593. 02000 1, 856.510 1,100, 947. 56
0235 411-10255 Emul sified Asphalt (Sl ow Setting) 24,560. 000 9, 433. 000
GAL 15, 127. 000 48, 406. 40
3.20000 24,560. 000 78,592. 00
0240 509-00001 *Structural Steel (Galvanized) 40. 000 0. 000
LB 0. 000 0. 00
14. 02000 0. 000 0.00
0245 603-10180 18 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0.00
80. 16000 25. 000 2,004.00
0250 603-10240 24 Inch Corrugated Steel Pipe 22.000 22.000
LF 0. 000 0. 00
86. 91000 22.000 1,912.02
0255 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0.00
94. 81000 0. 000 0. 00
0260 603-10360 36 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
102. 72000 20. 000 2,054. 40
0265 603-30018 18 Inch Steel End Section 4.000 4.000
EACH 0. 000 0.00
412. 22000 4. 000 1, 648. 88
0270 603-30024 24 Inch Steel End Section 4.000 4.000
EACH 0. 000 0. 00
759. 47000 4.000 3,037.88
0275 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0.00

958. 41000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00
1, 130. 56000 2.000 2,261.12
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 9, 575. 000 0. 000
LF 3, 275. 000 101, 328. 50
30. 94000 3, 275. 000 101, 328.50
0290 606-01370 *Transi tion Type 3G 16. 000 0. 000
EACH 14.000 34,738. 34
2,481. 31000 14. 000 34,738. 34
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 1. 000 1, 920. 32
1, 920. 32000 1. 000 1, 920. 32
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 2,103.72
2,103. 72000 1. 000 2,103.72
0305 606- 02005 *End Anchorage (Fl ared) 31. 000 0. 000
EACH 17. 000 48, 142. 81
2, 831. 93000 17. 000 48, 142. 81
0310 612-00001 *Del i neator (Type I) 595. 000 0. 000
EACH 190. 000 2,971. 60
15. 64000 190. 000 2,971. 60
0315 612-00002  *Delineator (Type II) 257. 000 0. 000
EACH 19. 000 338. 20
17.80000 19. 000 338. 20
0320 612-00003 *Del i neator (Type II1) 148. 000 0. 000
EACH 29. 000 578. 84
19. 96000 29. 000 578. 84
0325 614-00011 *Si gn Panel (Class |) 97. 000 0. 000
SF 0. 000 0. 00
19. 42000 0. 000 0.00
0330 614-00012 *Sign Panel (Cass I1) 23. 000 0. 000
SF 0. 000 0.00

23.73000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01512

614- 01522

614- 01575

614- 01578

614- 80385

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

)

Public Infornmation Managenent (Tier

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON
23067-BI D
STR0241- 066 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Steel Sign Support (2-1nch Round)(Post) 105. 000
LF
19. 42000
*Steel Sign Support (2-1nch Round)(Socket) 26. 000
EACH
161. 82000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 35. 000
LF
26.97000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10. 000
EACH
269. 71000
*Rumbl e Strip 40, 200. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
33, 794. 32000
*Construction Surveying (Hourly) 50. 000
HOUR
188. 80000
*Mbbi | i zat i on 1.000
LS

600, 000. 00000

172. 000

DAY
56. 37000
1, 791. 000

GAL
70. 12000
2,161. 000

GAL

42.61000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 810
0.110
0.920

16. 000
0. 000
16. 000

0. 600
0. 400
1.000

98. 000
39. 000
137. 000

0. 000
0. 000
0. 000

909. 000
1, 252. 000
2,161. 000
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ESTI MATE RUN 10/ 01/ 2021

3,717

240, 000

2,198

53, 347

.00

.00

.00

.00

.00

38

.00

00

43

.00

72

11:04: 34

AMOUNT

31,090

3,020

600, 000

7,722

92, 080

.00

.00

.00

.00

.00

77

80

00

69

.00

21



CONTI D

ROADWAY

CAT NO0200

0390 627-30411

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80001

0415

630- 80336

0420

630- 80341

0425

630- 80348

0430

630- 80355

0435

630- 80360

0440 630-80363

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Information Sign

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
SF
25. 89000
6, 000. 000
HOUR
30. 75000
76. 000
DAY
323. 65000
152. 000
DAY
1, 294. 60000
4. 000
EACH
917. 00000
6. 000
EACH
199. 58000
124. 000
EACH
80. 91000
8. 000
EACH
215. 77000
4. 000
EACH
5, 933. 56000
150. 000
EACH
32. 36000
10. 000
EACH

43. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 653. 500
2,039.

3, 693.

500
000

32. 000
13. 000
45. 000

51. 000
26. 000
77.000

2.000
1. 600
3. 600

0.500
0. 400
0. 900

36. 500
56. 200
92.700

4. 000
3. 200
7.200

2.000
1. 600
3. 600

26. 000
93. 700
. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2021

62, 714

4,207

33, 659

1,467

79

4,547

690.

9, 493

3,032

.00

63

45

60

20

83

70

.00

11:04: 34

AMOUNT

113, 559

14, 564

99, 684

3, 301.

179.

7,500

1,553

21, 360

3,873

.00

75

25

20

20

62

36

54

82

49

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23067-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
43. 15000 0. 000 0. 00
0450 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 65000 0. 000 0. 00
0455 630-80380 *Traffic Cone 400. 000 62. 500
EACH 54. 500 735.21
13. 49000 117. 000 1,578. 33
0460 630-80520 *Mobi | e Pavenment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
1, 078. 83000 0. 000 0. 00
0465 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
4,854. 73000 0. 000 0. 00
0470 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0.500
Tenpor ar
(Temp V) EACH 1. 300 53, 995. 40
41, 534. 92000 1. 800 74,762. 86
0475 700-70010 F/ A Mnor Contract Revisions 112, 939. 460 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A Asphalt Pavenent |ncentive 129, 937. 890 18, 857. 890
FA 111, 080. 000 111, 080. 00
1. 00000 129, 937. 890 129, 937. 89
0485 700-70016  F/ A Fuel Cost Adjustnent 94, 692. 740 34, 531. 200
FA 60, 161. 540 60, 161. 54
1. 00000 94, 692. 740 94,692. 74
0490 700-70018 F/ A Roadway Snoot hness Incentive 198, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0500

0505

0510

0530

0535

0540

700- 70023

700- 70042

700- 70111

900- 00006

515-00122

213-00012

CAT NO0400

0515

0520

0525 620- 00020

620- 00005

620- 00012

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
23067-BI D ESTI MATE RUN 10/ 01/ 2021
STR0241- 066 ESTI MATE NO 0005 11: 04: 34
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A On- The- Job Trai nee 12, 800. 000 5, 570. 000
FA 7, 230. 000 7, 230. 00
1. 00000 12, 800. 000 12, 800. 00
F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 2, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
Added Item (Dol lar)/ Overweight Truck Price Reduction -380. 000 -300. 000
DOL -100. 000 -100. 00
1. 00000 -400. 000 - 400. 00
Wat er proof i ng (Menbr ane) ( Spec) 24.000 0. 000
Sy 24.000 1, 957.92
81. 58000 24.000 1, 957.92
*Spray-on Mil ch Bl anket 2.800 0. 000
ACRE 2.800 11, 158. 00
3, 985. 00000 2.800 11, 158. 00
CAT 0200 CURRENT AMI $ 7,425,680.94$ 3,721,135.93$% 6,315, 199. 04
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
19, 418. 93000 1. 000 19, 418. 93
*Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 261. 27000 1. 000 17, 261. 27
*Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 394. 15000 1. 000 5,394. 15
CAT 0400 CURRENT AMT  $ 42,074.35$% 0.00$ 42,074. 35
PRQIECT TOTAL CURRENT AMI $ 7,467,755.29$% 3,721,135.93$% 6, 357, 273. 39



